COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2002

ESTI MATE SUMVARY 09: 59: 58
CONTI D: C13165 ESTI MATE NO. 0006 FI NL SPEC YR 1999
PCN: 13165- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TIVE ALLOW 73 WORK DAYS
KI T CARSON TO I - 70- SH59 PERCENT TIME:  93.15 ORI G TI ME ALLOW 65 WORK DAYS
PROJIECT NO. STA 059A- 027
KI T CARSON TO | - 70- SH59
NAVE OF ROAD: SH59
PROQJIECT COUNTI ES: KI T CARSON CHEYENNE, REG ON 1
CONTRACTOR:
R TCH E PAVING |INC. & SUBSI DI ARY PAY PERI OD ENDI NG 07/ 10/ 2002 DATE TI ME STARTED 04/02/2001
2872 N. Ri dge Road DATE LET 12/ 21/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 26/ 2000 DATE TI ME STOPPED 09/14/2001
DATE CONTRACT EXECUTED  01/11/2001 DATE ACCEPTED 09/ 14/ 2001
W CHI TA KS 67277 316/ 462- 0257 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,049, 132. 55 PARTI Cl PATI NG $ 3,049, 132. 55 $ 4,873.50
AWARD PRQJECT AMT: $  2,586,296.41 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,049, 132. 55 4,873.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,049, 132. 55 4,873.50
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 36, 043. 23
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,049, 132. 55 40, 916. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANVOUNT DUE 3,049, 132. 55 40, 916. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40, 916. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13165-BI D ESTI MATE RUNO07/ 10/ 2002
PRQIECT: STA 059A- 027 ESTI MATE NO 0006 09: 59: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 *REMOVAL OF GROUND SI GN 45. 000 45. 000
EACH 0. 000 0. 00
75. 00000 45. 000 3, 375. 00
0010 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 0. 000 0. 000
LF 0. 000 0. 00
6.10000 0. 000 0. 00
0015 202-01300 *REMOVAL OF END ANCHORAGE 24.000 24.000
EACH 0. 000 0. 00
75. 00000 24.000 1, 800. 00
0016 202-00240 *REMOVAL OF ASPHALT MAT ( PLANING) REMOVE ASPHALT 2,329. 000 2, 329. 000
MAT( PLANI NG) - MCR LI NE 2
SY 0. 000 0. 00
5. 09000 2,329.000 11, 854.61
0017 900- 00007 * ADDED | TEM ( EACH)/ ROTOM LL MOBI LI ZATI ON- MCR LI NE 9 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0020 203-00100 *MUCK EXCAVATI ON 115. 900 115. 900
(14 0. 000 0. 00
30. 00000 115. 900 3,477.00
0025 203-00210 * BORROW ( COMPLETE | N PLACE) 7, 876. 000 7,876. 000
CcY 0. 000 0. 00
8.41000 7,876. 000 66, 237. 16
0030 203-01500 *BLADI NG 22.000 22.000
HOUR 0. 000 0. 00
67.00000 22.000 1,474.00
0031 304-09000 ABC (SPEC) ABC (SPECIAL)- MCR LINE 5 178. 300 178. 300
CcY 0. 000 0. 00
21. 00000 178. 300 3,744.30
0035 210-01130 *RESET GUARDRAI L TYPE 3 2, 595. 000 2,595. 000
LF 0. 000 0. 00
8. 75000 2,595. 000 22,706. 25
0039 626-00100 *MOBI LI ZATI ON (W O AUTCPAY) PROFI LOGRAPH( ADDED 1. 000 1.000
MOB. ) - MCR LINE 7
LS 0. 000 0. 00

1, 200. 00000 1. 000 1, 200. 00



CONTI D C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13165- BI D ESTI MATE RUN 07/ 10/ 2002
PRQJECT: STA 059A- 027 ESTI MATE NO 0006 09: 59: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0040 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 1, 381. 660 1, 381. 660
TON 0. 000 0. 00
76. 00000 1, 381. 660 105, 006. 16
0045 403-09500 FURNI SH HOT BI TUM NOUS PAVEMENT 514. 360 514. 360
TON 0. 000 0.00
26. 00000 514. 360 13, 373. 36
0050 403-33741 HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 69, 973. 570 69, 973. 570
TON 0. 000 0. 00
30. 00000 69, 973. 570 2,099, 207. 10
0050 MATERI AL ALLOWANCE HBP CA -1 0. 000
TON 0. 000 0.00
10. 50000 0. 000 0.00
0050 MATERI AL ALLOWANCE HBP CR -1 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0.00
0050 MATERI AL ALLOWANCE HBP CR-1 0. 000
TON 0. 000 0.00
6. 50000 0. 000 0.00
0050 MATERI AL ALLOWANCE HBP SSG- 1 0. 000
TON 0. 000 0. 00
4.00000 0. 000 0.00
0051 900- 00024 ADDED | TEM (TON)/ HBP(ADDED HAUL) - MCR LI NE 8 9, 207. 920 9, 207. 920
TON 0. 000 0.00
4. 73000 9, 207. 920 43, 553. 46
0055 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 32, 567. 000 32,567. 000
GAL 0. 000 0. 00
0. 82000 32,567.000 26, 704. 94
0060 420-00110 *GEOTEXTI LE ( DRAI NAGE) (CLASS A) 0. 000 0. 000
5% 0. 000 0.00
4.00000 0. 000 0.00
0065 515-00120 *WATERPROOFI NG ( MEMBRANE) 514. 000 514. 000
Sy 0. 000 0. 00

11. 00000 514. 000 5, 654. 00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13165- BI D ESTI MATE RUN 07/ 10/ 2002
PRQJECT: STA 059A- 027 ESTI MATE NO 0006 09: 59: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0070 605-00004  *4 | NCH NON- PERFORATED Pl PE UNDERDRAI N 30. 000 30. 000
LF 0. 000 0.00
35. 00000 30. 000 1, 050. 00
0075 605-00040 *4 | NCH PERFORATED Pl PE UNDERDRAI N 1, 935. 000 1, 935. 000
LF 0. 000 0.00
25. 00000 1, 935. 000 48, 375. 00
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 3, 139. 000 3, 139. 000
LF 0. 000 0.00
12. 90000 3, 139. 000 40, 493. 10
0085 606-01370  *TRANSI TI ON TYPE 3G 8. 000 8. 000
EACH 0. 000 0.00
825. 00000 8. 000 6, 600. 00
0090 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 24.000 24. 000
EACH 0. 000 0.00
1, 200. 00000 24. 000 28, 800. 00
0095 614-00011  *SI GN PANEL (CLASS I) 179. 000 179. 000
SF 0. 000 0.00
17. 00000 179. 000 3, 043. 00
0100 614-00012  *SIGN PANEL (CLASS I1) 104. 000 104. 000
SF 0. 000 0.00
20. 00000 104. 000 2, 080. 00
0105 614-00013  *SIGN PANEL (CLASS I11) 30. 000 30. 000
SF 0. 000 0.00
27. 00000 30. 000 810. 00
0110 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 342.500 342. 500
LF 0. 000 0.00
6. 50000 342.500 2,226.25
0115 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 132. 000 132. 000
LF 0. 000 0.00
23. 00000 132. 000 3, 036. 00
0116 614-80000 *FLASH NG BEACON FLASHI NG BEACON Sl GN- MCR LI NE 1 1. 000 1. 000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13165-BI D ESTI MATE RUN 07/ 10/ 2002
PRQJECT: STA 059A- 027 ESTI MATE NO 0006 09: 59: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0117 614-86735 WEATHER SENSOR WEATHER SENSOR- MCR LI NE 4 1. 000 1. 000
LS 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0118 626-00100  *MOBI LI ZATI ON (W THOUT AUTOPAY) TRAFFI C CONTROL( ADDED 1. 000 1. 000
MOB. ) - MCR LI NE 6
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0119 900-00014  *ADDED | TEM (LUMP SUM)/ ELECTRI CAL SI GN CONNECTI ON- MCR 0.822 0.822
LINE 10
LS 0. 000 0.00
250. 00000 0.822 205. 50
0120 626-00000  *MOBI LI ZATI ON 0. 900 0. 900
LS 0. 000 0. 00
163, 000. 00000 0. 900 146, 700. 00
0125 627-00005  *EPOXY PAVEMENT MARKI NG 1, 455. 000 1, 455. 000
GAL 0. 000 0.00
50. 00000 1, 455. 000 72, 750. 00
0130 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 482. 000 482. 000
GAL 0. 000 0. 00
15. 00000 482. 000 7, 230. 00
0131 900-00014  *ADDED | TEM (LUMP SUM/ SURVEY MONUMENTATI ON-MCR LI NE 1. 000 1. 000
3
LS 0. 000 0.00
12, 785. 00000 1. 000 12, 785. 00
0135 630-00000 *FLAGG NG 4,039. 500 4,039. 500
HOUR 0. 000 0. 00
22. 00000 4, 039. 500 88, 869. 00
0140 630-00002  *TRAFFI C CONTROL SUPERVI SOR 51. 000 51. 000
DAY 0. 000 0.00
325. 00000 51. 000 16, 575. 00
0145 630-00007 *TRAFFI C CONTROL | NSPECTI ON 47.000 47.000
DAY 0. 000 0. 00
130. 00000 47.000 6, 110. 00
0150 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 10. 000 9. 000
EACH 1. 000 75. 00
75. 00000 10. 000 750. 00



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13165-BI D ESTI MATE RUN 07/ 10/ 2002
PRQJECT: STA 059A- 027 ESTI MATE NO 0006 09: 59: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 67. 000 60. 300
EACH 6. 700 770. 50
115. 00000 67. 000 7, 705. 00
0160 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 104. 00
130. 00000 8. 000 1, 040. 00
0165 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 28. 800
SF 3.200 64. 00
20. 00000 32. 000 640. 00
0170 630-80359  *PORTABLE MESSAGE SI GN PANEL 0. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0175 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 18. 000
EACH 2.000 80. 00
40. 00000 20. 000 800. 00
0180 630-80380  *TRAFFI C CONE 180. 000 162. 000
EACH 18. 000 180. 00
10. 00000 180. 000 1, 800. 00
0185 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 3, 764. 130 3,764. 130
FA 0. 000 0. 00
1. 00000 3, 764. 130 3,764.13
0195 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 77, 150. 010 77, 150. 010
FA 0. 000 0.00
1. 00000 77, 150. 010 77,150. 01



CONTI D: C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13165-BI D ESTI MATE RUN 07/ 10/ 2002
PRQJECT: STA 059A- 027 ESTI MATE NO 0006 09: 59: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 3,002, 854.33 % 1,273.50$ 3,002, 854. 33
CAT NO0300 STRUCTURE_G- 25-K
0215 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 95. 850 95. 850
TON 0. 000 0.00
30. 00000 95. 850 2, 875. 50
0220 420-00500  GEOTEXTI LE ( PAVI NG 803. 000 803. 000
sy 0. 000 0. 00
6. 00000 803. 000 4,818. 00
0225 507-00400 BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
148. 00000 0. 000 0. 00
0230 609-60011 *CURB TYPE 6 (SECTION M 0. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0235 615-00050 * EMBANKMENT PROTECTOR TYPE 5 0. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0240 626-00000  MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0. 00
163, 000. 00000 0. 100 16, 300. 00
0245 700-70035 F/A BRI DGE REPAI R & GROUTI NG 684. 720 684. 720
FA 0. 000 0.00
1. 00000 684. 720 684. 72
CAT 0300  CURRENT AMT $ 24,678.22'$ 0.00$% 24,678. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0250 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00



CONTI D C13165 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13165- BI D ESTI MATE RUN 07/ 10/ 2002
PRQJECT: STA 059A- 027 ESTI MATE NO 0006 09: 59: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620-00011 FI ELD LABORATORY (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0260 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) 1. 000 0. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
0265 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
CAT 0400 CURRENT AMI  $ 21,600.00 % 3,600.00% 21, 600. 00

PRQJECT TOTAL CURRENT AMI $ 3, 049,132.55$% 4,873.50% 3,049,132.55



